

CRONOGRAMA DE EXECUÇÃO - RASPAGEM DE MEIO FIO, CAPINA MANUAL, PINTURA DE POSTES E GUAIS - SERVIÇOS AGRUPADOS

EQUIPE CENTRO	SETOR	2023						2024						
		julho-23	agosto-23	setembro-23	outubro-23	novembro-23	dezembro-23	JANEIRO	FEVEREIRO	MARÇO	ABRIL	MAIO	JUNHO	JULHO
	Centro		01, 02, 03, 04, 07, 08, 09, 10				15, 18, 19, 20, 21, 22, 26, 27					03, 06, 07, 08, 09, 10, 13, 14		
	Vila Centenário		11, 14, 15, 16, 17, 18, 21, 22				28, 29,	02, 03, 04, 05, 08, 09				15, 16, 17, 20, 21, 22, 23, 24		
	Vila Sueli		23, 24, 25, 28, 29, 30, 31	1				10, 11, 12, 15, 16, 17, 18, 19				27, 28, 29, 30, 31	03, 04, 05	
	Vila Costa/			04, 05, 06, 08, 11, 12, 13, 14				22, 23, 24, 25, 26, 29, 30, 31					06, 07, 10, 11, 12, 13, 14, 17	
	Jardim Guaió			15, 18, 19, 20, 21, 22, 25, 26					01, 02, 05, 06, 07, 08, 09, 12				18, 19, 20, 21, 24, 25, 26, 27	
	Jardim Santa Helena			27, 28, 29, 30	02, 03, 04, 05				13, 14, 15, 16, 19, 20, 21, 22				28, 30	01, 02, 03, 04, 05, 08
	Jardim São Jorge/ Vila Paiva				06, 09, 10, 11, 13, 14, 16, 17				23, 26, 27, 28, 29	01, 04, 05				09, 10, 11, 12, 15, 16, 17, 18
	SOL NASCENTE/ JARDIM LINCON				18, 19, 20, 23, 24, 25, 26, 27					06, 07, 08, 11, 12, 13, 14, 15				19, 22, 23, 24, 25, 26, 29, 30
	Vila Ipiranga				30, 31	01, 03, 06, 07, 08, 09				18, 19, 20, 21, 22, 25, 26, 27				
	Jardim Paulista/ VILA FIGUEIRA					10, 13, 14, 16, 17, 20, 21, 22				28	01, 02, 03, 04, 05, 08, 09			
	Vila Adelina/ SITIO SÃO JOSÉ					23, 24, 27, 28, 29, 30	01, 04				10, 11, 12, 15, 16, 17, 18, 19			
	Vila Santa Maria.						05, 06, 07, 08, 11, 12, 13, 14				22, 23, 24, 25, 26, 29, 30	2		